City of Seattle - Fire Facilities and Emergency Response Program
EXECUTIVE SUMMARY REPORT of PROJECTS
March 31, 2016 as of 4/11/16 - (dollars in $1,000's)

TOTALS
% Budget
Life-to-Date % Budget Total Spent or Spent or
Budget Spending Spent Encumbered | Encumbered | Encumbered
Active Projects:
A1FL101 Real Estate Acquisition $ 28,446 | $ 28,395 100%| $ -8 28,395 100%
A1FL111 Station 11 Upgrade $ 1,856 [ $ 1,770 95%| $ 18| $ 1,789 96%
A1FL118 Station 18 Upgrade $ 6,743 [ $ 6,198 92%| $ 75 $ 6,273 93%
A1FL122 Station 22 Rebuild $ 12,829 [ $ 1,545 12%( $ 743 [ $ 2,288 18%
A1FL126 Station 26 Upgrade $ 2,219 [ $ 1,959 88%| $ 13 $ 1,972 89%
A1FL128 Station 28 USAR $ 1,446 [ $ 1,350 93%| $ 18| $ 1,368 95%
A1FL129 Station 29 Upgrade $ 3,041 | $ 2,866 94%| $ 48 [ $ 2,914 96%
A1FL132 Station 32 Rebuild $ 18,653 | $ 3,239 17%[ $ 13,631 [ $ 16,871 90%
TOTAL - ACTIVE PROJECTS $ 75232 | $ 47,323 63%| $ 14,548 | $ 61,871 82%
Completed Projects:
A1FL102 Station 2 Remodel $ 11,757
A1FL106 Station 6 Rebuild $ 8,532
A1FL108 Station 8 Upgrade $ 4,498
A1FL109 Station 9 Rebuild $ 6,901
A1FL110 FS10 Replacement (with EOC, FAC) $ 44,473
A1FL113 Station 13 Upgrade $ 1,917
Al1FL114 Station 14 Remodel $ 12,517
A1FL116 Station 16 Upgrade $ 2,592
A1FL117 Station 17 Remodel $ 9,973
A1FL 120 Station 20 Rebuild $ 10,430
A1FL121 Station 21 Rebuild $ 5,419
A1FL124 Station 24 Upgrade $ 1,514
A1FL125 Station 25 Upgrade $ 1,894
A1FL127 Station 27 Upgrade $ 1,475
A1FL128 Station 28 Rebuild $ 10,609
A1FL130 Station 30 Rebuild $ 5,733
A1FL131 Station 31 Upgrade $ 2,853
A1FL133 Station 33 Upgrade $ 2,224
A1FL134 Station 34 Upgrade $ 2,566
A1FL135 Station 35 Rebuild $ 5,287
A1FL136 Station 36 Upgrade $ 2,886
A1FL137 Station 37 Rebuild $ 4,163
A1FL138 Station 38 Rebuild $ 4,696
A1FL139 Station 39 Rebuild $ 5,370
A1FL140 Station 40 Upgrade $ 1,402
A1FL141 Station 41 Remodel $ 2,874
A1FL202 Joint Training Facility $ 32,332
A1FL302 Fire Suppression Water Supply $ 581
A1FL303 Community Disaster Supply Caches $ 644
A1FL304 Community Shelters Power Supply $ 440
A1FL401 Leschi Fireboat $ 11,782
A1FL402 Chief Seattle Fireboat Rehabilitation $ 8,906
A1FL403 Engine One Fireboat $ 1,698
TOTAL - COMPLETED PROJECTS $ 230937 | $ 230,819 100% $ 10]$ 230,829 | 100%
GRAND TOTAL $ 306,169 | $ 278,142 91% $ 14,558 | $ 292,700 96%
Note: This report includes planned budget transfers and appropriations. $2M was temporarily transferred out of the program in the 4Q14
Supplemental. The spending plans for the remaining projects will determine the timing of when those dollars will be returned to the
Program. FAS is working directly with CBO regarding the appropriate legislative mechanism.
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